

Town of Turner Valley Sustainable Municipal Development Plan Update

ID	Task Name	Duration	Start	Finish	Jan '11	Feb '11	Mar '11	Apr '11	May '11	Jun '11	Jul '11	Aug '11	Sep '11	Oct '11	Nov '11	Dec '11	Jan '12	Feb '12
1	<b>Phase 1: Understanding the Current Reality</b>	42 days	Mon 1/10/11	Tue 3/8/11														
2	Phase One Questionnaire	25 days	Tue 1/25/11	Mon 2/28/11														
3	Admin Meeting [out-of-scope]	1 day	Tue 3/8/11	Tue 3/8/11														
4	<b>Phase 2: Engaging the Public</b>	46 days	Wed 3/9/11	Wed 5/11/11														
5	Workshop 1 - Council & Administration	1 day	Wed 3/30/11	Wed 3/30/11														
6	Workshop 2 - Oil & Gas Industry (TVOGG Open House)	1 day	Thu 4/14/11	Thu 4/14/11														
7	Workshop 3 - Downtown Business & Developers	1 day	Wed 4/27/11	Wed 4/27/11														
8	Workshop 4 - Parks, Pathways & Rec Committee	1 day	Wed 5/11/11	Wed 5/11/11														
9	<b>Deliverable: Document Review Writeup</b>	0 days	Wed 5/11/11	Wed 5/11/11														
10	<b>Phase 3: Developing New Policies for the Plan [Extended Due to Summer Recess]</b>	84 days	Thu 5/12/11	Mon 9/5/11														
11	<b>Deliverable: Issues for Consideration Matrix</b>	0 days	Mon 5/23/11	Mon 5/23/11														
12	Developing Draft Policies	27 days	Mon 5/23/11	Tue 6/28/11														
13	Matrix Meeting [out-of-scope]	1 day	Mon 6/20/11	Mon 6/20/11														
14	<b>Deliverable: Draft Policy Summary Report Vrs.1</b>	0 days	Mon 7/11/11	Mon 7/11/11														
15	Festival of the Arts Public Engagement [out-of-scope]	1 day	Sat 8/13/11	Sat 8/13/11														
16	Developing Draft Policies	6 days	Mon 8/15/11	Mon 8/22/11														
17	<b>Deliverable: Draft Policy Summary Report Vrs. 2</b>	0 days	Mon 8/22/11	Mon 8/22/11														
18	Draft Summary Report Review & Visioning with Council	1 day	Tue 9/6/11	Tue 9/6/11														
19	<b>Phase 4: Constructing a Cohesive Document [Extended Due to Draft Plan Revisions &amp; Holiday Season]</b>	93 days	Tue 9/6/11	Thu 1/12/12														
20	Refining & Integrating Draft Policies into the Existing MDP	33 days	Wed 9/7/11	Fri 10/21/11														
21	<b>Deliverable: Draft MDP</b>	0 days	Fri 10/21/11	Fri 10/21/11														
22	Revisions to Draft MDP	31 days	Mon 10/24/11	Mon 12/5/11														
23	Circulation of the Draft MDP	21 days	Fri 12/9/11	Fri 1/6/12														
24	Draft MDP Open House	0 days	Wed 1/11/12	Wed 1/11/12														
25	<b>Phase 5: Adoption of the Plan</b>	14 days	Fri 1/13/12	Wed 2/1/12														
26	Refining Draft MDP based on Feedback	14 days	Fri 1/13/12	Wed 2/1/12														
27	<b>Deliverable: Final Draft MDP</b>	0 days	Wed 2/1/12	Wed 2/1/12														